
MONROE CONNECTOR/BYPASS  

YEAR OF EXPENDITURE COST ESTIMATE  

2/2/2010

SCHEDULE ASSUMPTIONS:
Right of Way/Util Begin Date: January-11

Right of Way/Util End Date: January-12

Right of Way/Util Mid-Point: July-11

Date Awarded: December-10

Construction Completed: December-14

Mid Point Construction/Agency: December-12

ANNUAL INFLATION RATE ASSUMPTIONS:

Construction: 6.00%

Right of Way/Utilities: 6.00%

Agency: 2.39%

CONSTRUCTION COSTS (DEC 2009 $) = 406,832,000$      
ROW & UTILITY RELOCATION (DEC 2009 $) = $182,542,500
AGENCY COSTS (DEC 2009 $) = $104,935,840
TOTAL COSTS (DEC 2009 $) = 694,310,340$        

CONSTRUCTION COSTS AT MID-POINT (DEC. 2012 $) = 484,543,421$        

ROW & UTILITIES AT MID-POINT (JUL. 2011 $) = 200,185,038$        

AGENCY COSTS AT MID-POINT (DEC. 2012 $) = 112,640,994$        

YOE TOTAL PROJECT COSTS = 797,369,452$      



 

 

Month abbr. Year
JAN 2011

JAN 2012

JUL 2011

Months between Mid-Point ROW and Current: 19

DEC 2010

DEC 2014

DEC 2012

Current Construction Costs: December-09 DEC

Months between Complete and Let: 48

(Years): 4.000

Months between Mid-Point Construction and Current: 36

(Years): 3.000



1.583333


